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December 6,1994 

Regina Sarter 
Industrial Area Operable Unit 
Proiect Manaaer 
Enhonmentd Restoration 
DOE,RFFO 

REVISED DELIVERY DATE FOR THE DRAFr PHASE 
MEMORANDUM No 1 OPERABLE UNIT, (OU) 10 01 
G AA-007-94 

Action None required 

94-RF-12097 

This memorandum is to inform you of a revision to the originally proposed delivery date for 
the Draft Phase I Non-Intrusive Technical Memorandum No 1 for OU 10 Enclosed, please 
find a revised schedule for delivery of Technical Memorandum No 1 The anticipated 
delivery date for the Draft and Final Technical Memorandum No 1 for OU 10 is January 16, 
1995, and March 23, 1995, respectively These dates are approximately 5 weeks beyond 
the originally anticipated delivery date of December 6, 1994, for the Draft document 

The decision to push the delivery date forward for these documents was made due to 
extensive comments on the Preliminary Draft Technical Memorandum No 1, inconsistencies 
with the figures and maps in the document and delays in receipt of validated analytical data 
With the additional preparation time, EG&G Rocky Flats, Inc anticipates that a superior 
quality document will be produced, which should have a positive effect on the on-going 
negotiations with the regulators regarding the reconfiguration of the Industrial Area OUs 

If you should have any questions regarding these revised delivery dates, please contact 
me at extension 8504, or Bruce Peterman at extension 8659 
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As Stated 
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